
Statement
06002 - Frugoli - Kurtz Residence
July 19, 2007

Architectural Services:

Compensation is based on 8.5% of an assumed construction cost of 
$450,000.00. When a probable cost estimate is made and refined, 
compensation will be adjusted accordingly.

Total compensation $38,250.00

Information Gathering/Programming       
(5% of total)

1,912.50
% complete 100% $1,912.50

Schematic Design (15% of total) 5,737.50
% complete 100% $5,737.50

Design Development (15% of total) 5,737.50
% complete 100% $5,737.50

Contract Documents (40% of total) 15,300.00
% complete 100% $15,300.00

Contract procurement (5% of total) 1,912.50
% complete 80% $1,530.00

Contract administration (20% of total) 7,650.00
% complete 0% $0.00

___________
Total $30,217.50

Reimbursable Expenses
Previous $500.00
Current - printing (copies for bank & Builder) $438.74
            -  LEED Registration $150.00

$1,088.74
Payments received to date
Retainer April-06 -$1,000.00
Payment June-06 -$5,789.38
Payment August-06 -$6,598.12
Payment February-07 -$8,150.00
Payment June-07 -$4,972.50

Total Due $4,796.24
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